

Planning Process

**You will have multiple opportunities
to be involved in the planning process.
Below are major project events.**

Milestone	Completion Date
Civic engagement (listening sessions and focus groups)	May 2016
Development of draft management strategies	July / August 2016
Public scoping	October 24, 2016 to November 23, 2016
Develop and refine preliminary alternatives	Winter 2016 / Spring 2017
Public review of preliminary alternatives	Summer 2017
Prepare the Draft Zion VUM Plan and environmental assessment	Fall / Winter 2017
Public review of the draft plan / environmental assessment	Spring / Summer 2018
Decision Document	Fall 2018

WE
ARE
HERE

